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PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  The purpose of this modification P00009 is to extend the delivery date of the Developmental Hardware, to extend the return date of

the GFE, and to annotate that the Line of Sight Electronic Assy (P/N 47603083-1 Rev A) was returned to the Government.

2.  Section F.1.2 was modified to extend the delivery date of the developmental hardware from October 29, 2004 to April 30, 2005.

3.  Section F.4.2 was modified to extend the delivery date of GFE, subsequent to repair, from October 29, 2005 to April 30, 2005.

4.  Section F.4.2 was modified to remove the Line of Sight Electronic Assy (P/N 47603083-1 Rev A) from the list of GFE requiring repair.

5.  Section F.4.2.1 was added to indicate that the Line of Sight Electronic Assy (P/N 47603083-1 Rev A) was returned to the Government.

6.  As a result of this modification, there is no change to the dollar value of this contract.

7.  All other terms and condition remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 009 ***
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SECTION F - DELIVERIES OR PERFORMANCE

F.1  DELIVERIES.

F.1.1  HARDWARE.  The Contractor shall deliver CLINs 0001AA, 0001AB, 0001AC, 0001AD, 0003AA, 0005AA, 0006AA, and 0007AA:

LTSI Transportation Center

ATTN: Mr. Scott Martin  (Phone:  410-379-9600)

7150 Troy Hill Drive

Elkridge, MD 21075

MARK FOR: Shipment to KSA/OPM-SANG; ATTN: Bill Childers

F.1.2  DEVELOPMENTAL HARDWARE (PROTOTYPE).  Any developmental Hardware developed under this contract shall be shipped NLT

April 30, 2005.  Detailed shipping instructions will be provided NLT 30 days prior to shipment.

F.2  TRAINING.  The Training shall be performed IAW Section C.14.

F.3  TPS installation in KSA.  The Contractor shall install CLIN 0001AA hardware (six TPS') into six fielded LAV-AG(S) GPIA NLT the

start of in-KSA training under CLIN 0002AA.

F.4  GOVERNMENT FURNISHED EQUIPMENT (GFE).  The Government will provide shipping information for the return of the GFE within 60 days

after the Contractor has shipped the production items.  The Production items were shipped on February 27, 2004 and the sections that

follow provide shipping   information for the GFE.

*  Changed by Modification P00009.

F.4.1  The Contractor shall ship all the GFE, except for the GFE requiring repair, NLT March 31, 2004, and shall mark the shippment for

the following

address:

                                                                                       *

        SHIP TO:

                                                                                    *

                      LTSI Transportaion Center

                                                                            *

                      ATTN:  Mr. Scott Martin (Phone:  410-379-9600)

                                                            *

                      7150 Troy Hill Drive

                      Elkridge, MD  21075

                                                                               *

        MARK FOR:

                      Shipment to KSA/OPM-SANG; ATTN:  Bill Childers
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The Contractor shall notify the buyer, Angela Vendittelli (at 586-574-8359 or venditta@tacom.army.mil) and provide weight and cube, when

the items

are ready for delivery so that arrangements can be made with LTSI to pick up the items.

F.4.2  The following GFE, that requires repair, shall be shipped when all the GFE is repaired and NLT April 30, 2005.

                          *

The GFE shall be marked for shipment to the address provided in F.4.1.

                       Nomenclature                                    P/N                      _____________                                    ____________________________

                      Central Electronics Box                              100137

                      Peri-Electronic Box                                 10039648

                      Ax Controller                                       4669210201

                      Travis Drive Motor                             4669121702

F.4.2.1   The Line of Sight Electronic Assy, P/N 47603083-1, Rev 1, was repaired and returned to the Government.

          *

                        Nomenclature                                    P/N                       _____________                                    ____________________________

                                                               *

                       Line of Sight Eletronic Assy               47603083-1 Rev A

                                             *

*  Changed by Modification P00009

F.5  CONTRACT DATA REQUIREMENTS LIST (CDRL) DELIVERABLES:   The CDRL deliverables shall be provided as specified in each individual

CDRL.  The following address shall be used for data delivered to:

     AMSTA-DSA-LV-I:

          TACOM

          Attn:  AMSTA-DSA-LV-I

          Warren, MI  48397-5000

     AMSTA-DSA-LV-P:

        TACOM

        Attn:  AMSTA-DSA-LV-P

         Warren, MI  48397-50000

      ATTENDEES (of meetings):
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       Obtain the attendee's address at the meetings.

                                               *** END OF NARRATIVE F 001 ***
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